EMS Data File Implementation Status (% complete) - 02/27/2012

Data File - User Acceptance Test

Overall Status*

21 of 26 80.8|

Metrics Completion | Data File | Distributio|Ingest Flat| Archive User Product Product | Reconciliation EMS Production Data Provider Production Comments
Data Provider (#i‘;’i'r“;';f'zcs Manifest |n Log File FlatFile | Profle | Mapping | Search Account Readiness Acceptance | Implementation
tasks completed) Delivery | Delivery | Delivery | Flat File Flat File Flat File Set-up
Delivery | Delivery | Delivery (HTML
DB)
ASF 10 of 10
EMD* 9of9
GES S4PA 9of9
© GHRC 10 of 10
S [LARC ANGe 10 of 10
& |LARC ECS 10 of 10
® LP ECS 10 of 10
£ [MODAPS 10 of 10
= NSIDC ECS 10 of 10
©  [NISDC VO 90f9
ORNL 9of9
PODAAC 10 of 10
SEDAAC 10 of 10
AMSR-E NRT (LANCE - AMSR-E)* 10 of 10 "AMSRE instrument not in service
CDDIS 10 of 10
ESI 10f8
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Original Overall Status: 80.8%. New
status reflects additional data providers
highlighted in light green

|Original Scope*
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